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ESTIMATE RUN 10/05/2005

ESTIMATE SUMMARY 16:29:34

CONTID: C13201         ESTIMATE NO: 0004 PROG 2002

PCN: 13201-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GRIZZLY CREEK PERCENT TIME:

PROJECT NO: BR 014A-014                   

GRIZZLY CREEK

NAME OF ROAD: 014A

PROJECT COUNTIES: JACKSON

CONTRACTOR:

TRICON KENT COMPANY PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 06/20/2005

P.O. Box 1330 DATE LET 02/17/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 03/15/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED

CASTLE ROCK CO 80104     303 688-9568 DATE NOTICE TO PROCEED 06/20/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,173,766.44 PARTICIPATING $ $ 226,185.34

AWARD PROJECT AMT: 1,136,871.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.89

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

85.15%

174,338.03

226,185.34

226,185.34

226,185.34

$

$

$

$

999,428.41

0.00

999,428.41

0.00

999,428.41

-17,053.07

0.00

982,375.34

0.00

AMOUNT DUE 982,375.34 226,185.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 226,185.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

71.0
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 0.950

L S 0.050 1,250.00

25,000.00000 1.000 25,000.00

201-00000  
 

0010 REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

11.70000 8.000 93.60

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 623.000 467.000

SY  156.000 670.80

4.30000 623.000 2,678.90

202-00220  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,589.000 0.000

SY  2,589.000 3,883.50

1.50000 2,589.000 3,883.50

202-00240  
 

0025 *REMOVAL OF PAVEMENT MARKING 237.000 237.000

SF  0.000 0.00

5.10000 237.000 1,208.70

202-00250  
 

0030 REMOVAL OF BRIDGE 1.000 0.900

EACH 0.100 1,875.00

18,750.00000 1.000 18,750.00

202-00400  
 

0035 REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

46.70000 7.000 326.90

202-00810  
 

0040 *REMOVAL OF FENCE 1,440.000 478.000

LF  0.000 0.00

1.20000 478.000 573.60

202-01000  
 

0045 SAWING ASPHALT MATERIAL (6 INCH) 0.000 0.000

LF  0.000 0.00

7.90000 0.000 0.00

202-05026  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 9,769.000 7,828.000

CY  1,941.000 23,680.20

12.20000 9,769.000 119,181.80

203-00060  
 

0055 BLADING 20.000 0.000

HOUR 0.000 0.00

105.00000 0.000 0.00

203-01500  
 



CONTID: C13201         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BACKHOE (LANDSCAPING) 40.000 0.000

HOUR 0.000 0.00

70.00000 0.000 0.00

203-01515  
 

0065 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

84.00000 0.000 0.00

203-01582  
 

0070 FRONT END LOADER (RUBBER TIRE) 40.000 0.000

HOUR 0.000 0.00

102.00000 0.000 0.00

203-01590  
 

0075 LABORER 40.000 0.000

HOUR 0.000 0.00

48.00000 0.000 0.00

203-02330  
 

0080 TOPSOIL 475.000 0.000

CY  189.320 1,950.00

10.30000 189.320 1,950.00

207-00205  
 

0085 WETLAND TOPSOIL 180.000 0.000

CY  0.000 0.00

14.25000 0.000 0.00

207-00305  
 

0090 EROSION LOG 4,300.000 2,075.000

LF  250.000 1,275.00

5.10000 2,325.000 11,857.50

208-00005  
 

0095 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

810.00000 1.000 810.00

208-00045  
 

0100 EROSION CONTROL SUPERVISOR 1.000 0.600

L S 0.300 859.50

2,865.00000 0.900 2,578.50

208-00200  
 

0105 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00810  
 

0110 *SEEDING (NATIVE) 1.300 0.000

ACRE 0.000 0.00

512.80000 0.000 0.00

212-00006  
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (WETLANDS) 0.300 0.000

ACRE 0.000 0.00

1,538.50000 0.000 0.00

212-00028  
 

0120 *MULCHING (WEED FREE) 1.600 0.000

ACRE 0.000 0.00

1,025.60000 0.000 0.00

213-00003  
 

0125 *MULCH TACKIFIER 160.000 0.000

LB  0.000 0.00

2.60000 0.000 0.00

213-00061  
 

0130 *WILLOW CUTTINGS 100.000 0.000

EACH 0.000 0.00

10.30000 0.000 0.00

214-01015  
 

0135 *MONITORING TECHNICIAN 20.000 0.000

HOUR 0.000 0.00

78.70000 0.000 0.00

250-00050  
 

0140 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.600

L S 0.000 0.00

3,323.10000 0.600 1,993.86

250-00100  
 

0145 *HEALTH AND SAFETY OFFICER 20.000 4.000

HOUR 1.500 195.75

130.50000 5.500 717.75

250-00110  
 

0150 *MATERIAL SAMPLING AND DELIVERY 2.000 2.000

EACH 0.000 0.00

492.30000 2.000 984.60

250-00120  
 

0155 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

20.20000 0.000 0.00

304-06000  
 

0160 AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

24.00000 0.000 0.00

304-07000  
 

0165 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 918.000 278.190

TON 487.620 25,112.43

51.50000 765.810 39,439.21

403-34701  
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 17.000 17.000

TON 0.000 0.00

194.90000 17.000 3,313.30

411-03352  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 44.000 0.000

TON 28.180 8,583.63

304.60000 28.180 8,583.63

411-03355  
 

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 319.000 5.000

GAL 93.000 302.25

3.25000 98.000 318.50

411-10255  
 

0185 EMULSIFIED ASPHALT (PRIME COAT) 100.000 0.000

GAL 10.000 32.50

3.25000 10.000 32.50

411-10300  
 

0190 GEOTEXTILE (EROSION CONTROL) (CLASS B) 2,586.000 1,046.000

SY  1,540.000 3,850.00

2.50000 2,586.000 6,465.00

420-00101  
 

0195 RIPRAP (24 INCH) 551.000 0.000

CY  551.000 41,325.00

75.00000 551.000 41,325.00

506-00224  
 

0200 *END POST 4.000 0.000

EACH 0.000 0.00

194.90000 0.000 0.00

607-00005  
 

0205 *CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

220.50000 0.000 0.00

607-00010  
 

0210 *FENCE BARBED WIRE WITH METAL POSTS 1,570.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

607-01000  
 

0215 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0220 DELINEATOR (TYPE I) 8.000 0.000

EACH 0.000 0.00

29.50000 0.000 0.00

612-00001  
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

31.20000 0.000 0.00

612-00003  
 

0230 *CONSTRUCTION SURVEYING 1.000 0.690

L S 0.215 2,827.25

13,150.00000 0.905 11,900.75

625-00000  
 

0235 *MOBILIZATION 1.000 0.889

L S 0.000 0.00

115,000.00000 0.889 102,235.00

626-00000  
 

0240 *PAVEMENT MARKING PAINT 50.000 0.000

GAL 26.860 3,994.08

148.70000 26.860 3,994.08

627-00001  
 

0245 *FLAGGING 916.000 677.000

HOUR 239.000 5,401.40

22.60000 916.000 20,701.60

630-00000  
 

0250 *TRAFFIC CONTROL INSPECTION 36.000 21.000

DAY 9.000 1,384.20

153.80000 30.000 4,614.00

630-00007  
 

0255 *TRAFFIC CONTROL MANAGEMENT 90.000 51.000

DAY 21.000 7,539.00

359.00000 72.000 25,848.00

630-00012  
 

0260 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.800 410.24

512.80000 1.800 923.04

630-80336  
 

0265 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000

EACH 7.000 251.30

35.90000 9.000 323.10

630-80341  
 

0270 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 9.500

EACH 7.600 389.88

51.30000 17.100 877.23

630-80342  
 

0275 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000

EACH 4.000 410.40

102.60000 9.000 923.40

630-80343  
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 5,744.00

7,180.00000 1.800 12,924.00

630-80355  
 

0285 *DRUM CHANNELIZING DEVICE 58.000 29.000

EACH 23.200 1,071.84

46.20000 52.200 2,411.64

630-80360  
 

0290 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 1.600 90.24

56.40000 3.600 203.04

630-80363  
 

0295 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 5.000

EACH 4.000 307.60

76.90000 9.000 692.10

630-80364  
 

0300 CONCRETE BARRIER (TEMPORARY) 530.000 265.000

LF  212.000 7,420.00

35.00000 477.000 16,695.00

630-80370  
 

0305 *TRAFFIC CONE 76.000 38.000

EACH 30.400 313.12

10.30000 68.400 704.52

630-80380  
 

0310 *IMPACT ATTENUATOR (TEMPORARY) 2.000 1.000

EACH 0.800 2,460.00

3,075.00000 1.800 5,535.00

630-85010  
 

0315 F/A MINOR CONTRACT REVISIONS 16,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0320 F/A ON-THE-JOB TRAINEE 600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0325 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A QUALITY INCENTIVE PAYMENT 2,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
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PCN: 13201-BID    ESTIMATE RUN 10/05/2005

PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0385 AGGREGATE BASE COURSE (CLASS 6) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

1,940.000 1,019.000

CY  921.000 33,487.56

36.36000 1,940.000 70,538.40

304-06007  
 

0390 AGGREGATE BASE COURSE (CLASS 7) CO #2  CHANGE UNITS OF
PAY FOR ABC MATERIALS

100.000 0.000

CY  100.000 4,320.00

43.20000 100.000 4,320.00

304-07005  
 

0395 ADDED ITEM (DOLLAR)/ CO#3 PROCESSING HAZARDOUS WASTE 3,500.000 95.000

DOL 2,839.680 2,839.68

1.00000 2,934.680 2,934.68

900-00006  
 

CAT 0200 $195,507.35 581,364.94CURRENT AMT 697,606.20 $$

CAT NO0300 STRUCTURE (C-11-I) 

0340 REMOVAL OF DETOUR 1.000 0.000

L S 0.200 9,455.00

47,275.00000 0.200 9,455.00

202-06000  
 

0345 STRUCTURE EXCAVATION 948.000 948.000

CY  0.000 0.00

9.65000 948.000 9,148.20

206-00000  
 

0350 STRUCTURE BACKFILL (CLASS 1) 875.000 266.000

CY  408.000 8,486.40

20.80000 674.000 14,019.20

206-00100  
 

0355 *CONCRETE CLASS D (BOX CULVERT) 539.000 488.000

CY  31.000 10,850.00

350.00000 519.000 181,650.00

601-03030  
 

0360 *REINFORCING STEEL 151,488.000 138,256.000

LB  2,273.000 1,886.59

0.83000 140,529.000 116,639.07

602-00000  
 

0365 DETOUR CULVERT PIPE 620.000 620.000

LF  0.000 0.00

116.10000 620.000 71,982.00

617-03010  
 

CAT 0300 $30,677.99 402,893.47CURRENT AMT 460,990.24 $$
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PROJECT: BR 014A-014                   ESTIMATE NO: 0004 16:29:34

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

620-00001  
 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,120.00000 1.000 7,120.00

620-00012  
 

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

850.00000 1.000 850.00

620-00020  
 

CAT 0400 $0.00 15,170.00CURRENT AMT 15,170.00 $$

PROJECT TOTAL 226,185.34 $ 999,428.41CURRENT AMT 1,173,766.44 $$


